
DRAFT
Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m.

The undersigned indicate by their signatures that these meetings minutes
reflect the actual occurrences of the above dated Unit Managers Meeting.

lDate:
David W. Temple n. Proiect Manacer. RL

Date: y A^̂  / ^ 6
"ton State Department of Ecology

300 Area BWHC Facility Transition General Topics PHA, BWHC Concurrence

Date:	 ^^^°`/'% 9y
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
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Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m,

Agenda

1. Introduction

2. Previous meeting minutes

3. Silver list issues closeout status, 324/327

11.8	 324 Building, Na-contaminated shielded glovebox (SCW)
16.3.8 324 Building, tanks secondary containment and leak

detection/RLWS
16.3.11 327 Building, RLWS secondary containment and leak detection

Action item: Provide revised closeout forms for silver list issues to
Ecology as soon as possible.

4. Other topics/discussion

a. 327 TRU Special Case Waste (SCW) one-gallon containers status
drum packaging status sheet

b. WIDS sites, RCRA/CERCLA integration activities

c. 324/327/340 Facility RLWS isolation activities status

d. 327 RLWS pipe water, summary/status

e. Waste designation white paper status

Action: BWHC to complete white paper by estimated completion date
of 8/31/99.

f. Other topics

6.	 Schedule next meeting
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Attachment 2

300 Area BWHC Facility Transition General Topics
Project Manager's Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
1:30	 p.m. to 2:30 p.m.

1. Introductions

Russ Johnson (WMH), who is working on clean air permitting issues
associated with the 324 building, was introduced.

2 Previous Meeting Minutes

The July 1, 1999 300 Area BWHC minutes were approved.

3. Silver list issues closeout status, 324/327

11.8	 324 Building; Na- contaminated shielded glovebox (SCW)
16.3.8 324 Building; tanks secondary containment and leak detection
16.3.11 327 Building, RLWS secondary containment and leak detection

Action item: Provide revised closeout forms for Silver list issues to
Ecology as soon as possible.

D. Rasmussen (BWHC) reported that Silver list issues 16.3.8 and 16.3.11
have been extensively revised, and are being routed through Fluor Daniel
Hanford (FDH) and DOE-Richland Operations Office (RL) for concurrence. The
parties agreed that an electronic copy of the draft resolutions would be
transmitted to Ecology for review, by September 30, 1999. The draft
resolutions for Silver List items 11.8 and 16.3.8 were to be transmitted to
A. Huckaby, and the draft resolution for Silver List item 16.3.11 was to be
transmitted to A. Stone.

4. Other Topics/Discussions

a. 327 TRU Special-Case Waste (SCW) one-gallon containers (waste buckets)
status

drum packaging status sheet

D. Rasmussen distributed a handout (Attachment 4) regarding the path
forward for the 327 special case waste, and he provided a brief
explanation. There are 106 waste buckets that remain in the cells; 81
waste buckets have been loaded into drums and shipped; and 98 drums
have been loaded in drums and await shipping. The goal for FY 1999 to
ship 20 drums has been met, and the intent is to ship two more drums by
the end of FY 1999.

b. WIDS sites, RCRA/CERCLA integration activities status

E. Mattlin (RL) stated that the response to Ecology's letter regarding
WIDS sub-sites for the 324/327 Facilities will be transmitted to Ecology
next week.

c. 324/327/340 Facility RLWS isolation activities status

D. Rasmussen stated that no isolation activities have taken place since
an update was provided during the July 1, 1999 PMM, and there are no
more pipes that need to be capped. A preliminary design and cost
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estimate regarding the contingency water management is in FDH and RL
review.

d. 327 RLWS pipe water, summary/status.

D. Rasmussen reported that the chemistry from the sampling of the 327
RLWS dead leg pipe has been turned in to the waste designators, and a
formal waste designation report is expected by tomorrow (9/10/99). A
waste designation package will be submitted to Ecology by the end of
September 1999.

e. Waste designation white paper status

Action: BWHC to complete white paper by estimated completion date of
8/31/99.

D. Rasmussen indicated that the white paper has been approved by FDH and
RL, and should be hand-delivered to Ecology on Monday, 9/13/99.

f. Other topics.

D. Rasmussen stated that a letter from RL responding to Ecology's
inspection is ready to transmit to Ecology.

A. Stone requested finalization-and distribution of the PMM agendas a
week before the PMM is scheduled. It was agreed by all parties to have
a draft agenda for review a week before the meeting.

6.	 Schedule next meeting

The next meeting was scheduled for 1:30 on November 4, 1999 at the
Federal Building in Richland, WA.
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Attachment 3

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m.

Attendance List

Meeting Title:	 300 Area BWHC Facility Transition General Topics
Project Managers Meeting (PMM)

Date:	 September 9, 1999

Original included in hard copy.

Name	 Company	 Phone Number
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Attachment

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m.

Path£orward 9/07/99

327 Waste Bucket Status
327 Waste Drum Status
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J. M. Barnett BWHC L1-05
E. J. Bitten BWHC L1-02 *
R. C. Bowman WMH G1-30 *
B. L. Charboneau RL LS-02 *
C. E. Clark RL A5-15 *
L. A. Dietz BHI HO-20
R. H. Engelmann WKS G1-30
R. L. Guillen RL L1-03 *
D. C. Langstaff RL L1-08 *
L. J. Liminski LMH H8-71
T. K. Masterson-Heggen Ecology B5-18 *
E. M. Mattlin RL AS-15 *
T. Martin, Jr. RL L1-08 *
J. K. Perry FDH G1-30 *
S. M. Price FDH AO-22 *
D. E. Rasmussen BWHC L1-04
J. G. Riddelle BWHC L1-02 *
D. J. Rife BWHC L1-06
S. J. Skurla Ecology B5-18 *
A. B. Stone Ecology BS-18
D. W. Templeton RL L1-08
M. S. Wright BWHC L1-08 *

ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics
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Washington State Department of Ecology Nuclear and Mixed Waste Hanford
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